FOREIGN AFFAIRS SECURITY TRAINING CENTER

A Joint-Agency FASTC Construction Newsletter
Provided by the U.S. Department of State and U.S. General Services Administration Issue 14 = September 2019

The U.S. Department of State Foreign Affairs Security
Training Center (FASTC) is building a hard skills training
center in Nottoway County, Virginia. The purpose of this
newsletter is to provide routine updates during our
construction phases until FASTC is completed. Previous
issues are available through our project website:

https://www.state.gov/IFASTC

Master Schedule

FASTC construction is being completed through three -

. . Photo Above: Numerous FASTC training venues from all three
construction contracts. Contractors began construction construction contracts.
activities on 2/25/16 and overall substantial completion is
anticipated in Fall 2019.

Contract 02 Construction is

2015 — April 2017 — Contract 01: Hensel Phelps

Substantial Completion reached on April 7, 2017. Refer to the Complete!

June 2017 FASTC Newsletter issue for more details. On August 1, 2019, the FASTC Project Team reached a
project milestone: the general contractor, M.A.

2016 — August 2019 — Contract 02: M.A. Mortenson Mortenson Construction Company, reached substantial

Substantial Completion reached on August 1, 2019. More completion for Contract 02 of the FASTC project. Since

details available in this issue. achieving substantial completion, M.A. Mortenson is
proceeding to address items on the Punch List

2017 — November 2019 — Contract 03: Hensel Phelps necessary to complete the deliverables on this contract.

Approximately 86% of the construction for this contract has
been reached this quarter. More details available on page 2.

Photo Above: Located at the forefront and center is the completed
Mock Embassy training venue from Contract 02.

Continued on next page.
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FASTC Construction Newsletter — continued

Contract 02 Completion continued

=

Photo Right:
Completed Vehicle
Maintenance Shop
and Parking Lot.

Photo Left:
Completed
Administrative and
Classroom Building
in the foreground
and the Tactical
Training Building
venue behind it on
the right side.

Photo Left:
Completed
Post-Blast
Training Range.

Contract 03 Construction Updates

Hensel Phelps is the general contractor responsible for
building the third and final construction phase of FASTC. The
venues for this phase include the High Speed Anti-Terrorism
Driving Course (West), Explosive Simulation Alley, Venue
Classroom buildings, Indoor/Outdoor Firing Range, Central
Warehouse, Armory, Parking Area for Training Vehicles, and
a Fitness Center. Construction is progressing on all venues;
turnover of the Contract 03 venues to DOS began in summer
2019. The Armory, Warehouse, Mock Urban Driving Track
and a Parking Area have been turned over to DOS for their
use.

Photo Above: The Simulation Alley training venue is the diagonal road
shown in the foreground.

Photo Above: The Indoor and Outdoor Firing Range venue is in
progress.

Photo Left:
West High
Speed
Anti-Terrorism
Driving Course
is in progress.

FASTC Contractors Team
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Plan. Build. Manage construction
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